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. roject Summary Repo |II|||I||IHI||||I|||IMI|HIHIMIIM!
Contractor's Name: Project Resources Inc. — -
Contract Number: DACA45-01-D-0001 Task Order 014 |
Site Name & Location: VB I-70 Superfund Site PUBLEC
nnm e NI
Time Period: 18JULO3 25JUL03 Report #
Project Safety Report
Days Worked To Date: 7 Date of Last Accident: : N/A
Project Man-hours To Date: - 712.50 Hours Worked w/o Accident: 712.50
Comments/Issues: None. '

Project QC/QA Report
Project Deficiencies: | None.
Comments/Issues: None.

Project Schedule Report

Task Scheduled : Current : %
Start Finished DUR Start Finished DUR Compiete
Site Set-up 21JULO3 11AUGO3 21JUL03* | 12A0G03* 20
Remediation 12A0G03 24AUG03 13RUG03* 12DECQ3 0
Property Close-Qut 15SEP03 20FEB04 163EP03* | 20FEBO4 0
Final Report 02FEB04 20Feb04 0
PROJECT 21JULO3 20FEB04 210ULO3* | 20FEBO4 _ 10

* These dates are actual dates.

Conditions/Events which have/may resuit in delayed progress

None.

Current Project Activities

s Site administration representatives on site to conduct procurement of materials, finalize work plans and set
up site.

+ Site coordination team mobilized to site to begin contacting homeowners by means of an access
agreement, Al access agreements were mailed for 144 homes.

Upcoming Project Activities

+ Site coordination will begin Restoration appointments next week.
» Excavation activities will begin August 12, 2003.
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Project Quantities

Item Unit Last Report | = To Date Comment
Completed Properties Property 0 0
Square Footage Excavated SF o 0
Project Photos
Additional Comments/Observations
| © None
25 Jul 03
Signed.: Date: :
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